

Members	Designation	Today	Yesterday	Adhocs/Hurdels	Expected Date	Status
kailash	SSE	Atam Pay - Payin creation bug identification	Deva support run time and gateway bugs		3 Jul 2026	In Process
		Reconciliation - Merchant flow optimization	Reconciliation - Merchant flow Status check - hash based fixes need to do	Atam Pay - Payin creation bug identification	3 Jul 2026	In Process
		Ryan callback - Status checker testing	Ryan callback testing, Runtime Support on Prod		3 Jul 2026	In Process
Yagnik	Mobile Dev	Beingfit - New UI Implementation and api integration	Beingfit - New UI Implementation and api integration		3 Jul 2026	Start Today
Pushpendra	UI/UX	Continue onboarding flow	PGA- Authentication and Onboarding flow UI		3 Jul 2026	In Process
Shankar	SSE	Beinffit - Dashboard api support	Beingfit - Classbase to function base		3 Jul 2026	Start Today
		Beingfit - API integration support to yagnik	Beingfit - API integration support to yagnik		3 Jul 2026	Start Today
Nihal	SSE	NA	NA		3 Jul 2026	Start Today
Aarti	SSE	Nepoora bug finish - Go through to test	Crypto - Integration and testing support		3 Jul 2026	Start Today
		ATM pay - test and integration check and Hosted file update	Settlement flow testing and check		3 Jul 2026	Start Today
		Run time support deva and RJ Support in prod base	Nepoora - Testing final and Firebase connect		3 Jul 2026	Start Today
			Runtime Support on Prod			
Mitpreet	SSE	Shopify - Size guide , all pages optimized and Forms testing	Shopify - Collection page - Single page, FAQ - Review APP Module - Start- Shopify inbox , whatsapp , MEta field Runtime change from client end.	Collection page - Single page, FAQ , APP module - whastapp, Shopify index, Each page faq, shiooing and legal pages , Meta store and Multilanguage system	3 Jul 2026	In Process
Aditya	SSE	Jablpure breaking news edits	Jablpure breaking news edits- 8		3 Jul 2026	In Process
Vipin	SDE	PGA - Java- Real gateway - Finsole, Onepay	Java Migration - PGA Start to migration- Gateway adapter		3 Jul 2026	In Process
		Deployment runtime	Deployment and Support if needed in PGA		3 Jul 2026	In Process

Members	Designation	Today	Yesterday	Adhocs/Hurdels	Expected Date	Status
Pintu	SDE	PGA - PRD and FRD Review to understand the Project requirement and create the questionaries			3 Jul 2026	In Process
Deva	JSD	Run time api implementation with help of aarti/kailash- Master and merchant reco	Run time api implementation with help of aarti/kailash- Admin- a to z and merchant language update		3 Jul 2026	Start Today
		PGA - End to end testing(Merchant to admin flow then master admin), Bug fixed	PGA - End to end testing(Merchant to admin flow then master admin)		3 Jul 2026	Start Today
Sahil	JSD	Being fit frontend integration - Swegger based work- Last time api work verify and trainer implementation	Being fit frontend integration - Swegger based work- Nuetrition and Helpdesk		3 Jul 2026	Start Today
		Nepoora - run time changes based on aarti				
Rishi	JSD		Being fit - Sahil support, Setting module and logging and observability		3 Jul 2026	Start Today
Abhishek	QA	PGA - Testing, calculation check and flow testing	PGA - Testing		3 Jul 2026	Start Today
Priyanshi	JSD	Vysa - api performance - Term & PRivacy and cover letter engine- 8 APIs optimization	Vysa - api performance - New Dashboard module- 7 APIs optimization		3 Jul 2026	In Process
		Document update based on API's	Document update based on API's		3 Jul 2026	In Process
Anuj	SD Intern	1. API testing - PGA that has been done	1. PGA - setup - Analysis		3 Jul 2026	In Process
			2. Independent work flow ready and project understanding		3 Jul 2026	In Process